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ACTION ITEM LIST

Present update on shanng of data between OUs that may have
mutual impact

Resolve action for HRR impact IHSS 102 is immediate issue

Develop tentative schedule for OU 1 Rl Report comments
response resolution in Gantt and/or PERT form

Refine Response Plan Phase Il asto
interaction of reguiators
iIssues defined to date

Change Phase to “Task in Response Plan

Make the following changes to the Response Plan
Paragraph 1 2 change Statement and Evaluation
to Statement
Paragraph 1 21 change Requirements and expectations
etc to Areas of disagreement not resolved in report
Paragraph 131 clanfy
Paragraph 3 1 include regulatory invoivement
Paragraph 31 1 change from Inttiate and insure to
instiute a process

Review necessity for multiple controlled documents at
regulatory agencies

Formalize management [evels to be contacted for Change
Control

Determine DOE s commitment and management support
abilities relative to implementing 4700 1 and schedule a
meeting with EPA if necessary

Develop Punch List of commaents and issues to inciude
budget and procurement constraints

Weekly Work Group meetings to include DOE EPA CDH
and EG&G will be held on Wednesdays at 1 00 pm

Contact Tim Hedabhl to insttutionalize Spill Clean up and IHSSs
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